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a) Title: PERFORMANCE OF THE ERTS DATA COLLECTION
' SYSTEM IN A TOTAL SYSTEM CONTEXT
ERTS-A Proposal No. : SR 210

b) GSFC ID NO: 1IN 016

c) Problems: This investigation lags the de11very and installation of
DCP's in individual 1nvest1gat10ns. The assessment of the performance
of the DCS can only begin as DCP's are installed and tested for a
significant period of time. Software is now being written and debugged
to test actual mutual visibility periods being experienced by DCP's
operating under a w1de range of environmental conditions.

- d) Accomplishments: Most of the DCP's 3531gned to Department of the
Interior investigators have been installed and operated successfully.
The following listing of DCP's presently deployed and operating shows
the distribution of DCP's among the investigations.

Investigators ' - DCP's allotted DCP's installed
Paulson--Pennsylvania 22 _ 18
Schumann~--Arizona ) 7 4
Higer--Florida _ : : 15 13
Friedman--Washington, D,C. 5 : 4
Eaton--California. 28 | 15
Kahane--Colorado g | 1
WRD Districts |

Pennsylvania 4 ! 3

Louisiana 4 | 2

Massachusetts 1 0

Oregon S 2! 2

Michigan 1 0

California 1 0

Tennessee 3 2

A more intensive investigation of the performance characteristics is just
getting underway. i

e) Results: Approximately 70 percent of the DCP's being installed by
Department of the Interior investigators have been successfully
operated. These include DCP's operating in Iceland, Central America,
Hawaii, and the Continental United States. The Data Collection System
specifications are being met for frequency of data collection.



£) Reports--None

g) Changes--None

h) Standing Order Forms--No changes
i) Image Descriptor Forms--N/A

j) Data Request Form--None

k) Status of DCP!s--N/A



